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2021 Renovations



TRANSPORTATION CENTER

Construction progress
§ Flume: cover plates arrived; concrete currently being 

corrected to fit plates. Should be complete by 
1.25.22

§ New discus pad installed.



CTMS CREEK DRAINAGE REMEDIATION

Construction progress
§ Civil review and punch list occurred 1.14.22; Lee 

Lewis is making corrections to the installation of 
some articulating blocks and re-grading the 
surroundings.  



ACCESSIBILITY AT PLAYGROUNDS 

Project Highlights:
BCES, GES, HES, OC Taylor 

Scope of work: address accessibility 
pathway to playground areas
§ Concrete walks, ramps
§ Joint sealant 

§ GES – Handrails have been installed 
and need to be painted.

§ HES – Handrails have been installed 
and need to be painted.

§ BCES – ADA ramp installed, striping 
and sod completed.

§ OCT – Joint sealants and sod 
completed.



2022 Renovations



TURF REPLACEMENT 

Project Highlights:
MPS, CHHS, CTMS 

Scope of work:
§ Colleyville Heritage HS – CHHS
§ Cross Timbers MS – CTMS
§ Mustang Panther Stadium - MPS 

Bid set issued January 13, 2022
Pre-Bid meeting January 25, 2022, 10am 
Bids Due February 3, 2022, 2pm 
Award to selected contractor in February 

Work to be completed Summer 2022
§ MPS and CHHS first (May)
§ CTMS last (June)
§ Complete by early July 



ACCESSIBILITY AT PLAYGROUNDS 

Project Highlights:
Four schools with civil work (SLES, TES, GHES, DES)
Scope of work: address accessibility pathway to 
playgrounds 
ADA Civil Surveys completed 
Currently in design phase 

Work to be completed Summer 2022 
§ Bid – March 10, 2022
§ Board Approval – April 2022



2022 FINISH REPLACEMENT 

Project Highlights:
9 campuses selected for 2022
§ BES
§ CES
§ DES
§ GHES
§ OCTES
§ SLES
§ CMS
§ GMS
§ GHS

Currently completing construction 
documents to issue for bidding in February

Work to be completed Summer 2022 



2022 HVAC REPLACEMENT 

Project Highlights:
Replace identified HVAC rooftop units at 
4 campuses
§ CES
§ DES
§ SLES
§ CMS

Replace large units (20-ton to 5-ton) 
based on expected life of current units in 
priority spaces
§ Example: Gyms, learning commons, 

cafeteria

Work to be completed Summer 2022

Example: Silver Lake ES
§ Three 15-ton units at cafeteria and gym 
§ One 10-ton at library  



GHS 600 HALL RENOVATION

Project Highlights:
Repairs to classrooms in the 600 Hall to address 
gaps, cracks and level
§ Remove top portion of gyp wall in multiple 

classrooms and install slip track connections 
to wall framing 

§ Add joint sealant at existing column to gyp 
connections 

§ Add urethane injection below slab at 
multiple classrooms to raise floor 

§ Regrout portions of CMU at rooms 601 and 
604 

§ Remove door frames and doors and replace 
with new at rooms 601 and 604

§ Repair delaminating tilt-wall coating (non-
structural) 




